CALIFORNIA CHANGE ORDER (CO) CO No.: 00210

High-Speed Rail Authority
TITLE: Excess Land FB-10-0044-01-01 GSB Pipe DATE: 5M17/2018
Basin 418-Design
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street
Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE: This Change Order provides additional compensation for the redesign of drainage systems
between STN $10849+49.22 and STN S10858+94.30 due to a change in the availability of Excess Land Parcel FB-10-0044-

01-01 after initial design work was performed.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $27,121.00. This lump sum constitutes full and

complete compensation for providing all design services, including all markups by reason of this change.

TIME ADJUSTMENT: )
Any delay due to this Change Order shall be evaluated under a separate Change Order in accordance with Section 23.4,

itable Adjustments — Limitation on Delay and Disruption Damages
ity [ Unit ot Amount

Payment . . . . )
- Description - : Price

Item

Excess Land FB-10-0044-01-01 GSB Pipe Basin 418- - & $27121.00  $27.121.00

Design .

Total: $27,121.00 0
) Page 1 of 2
Contractor California High-Speed Rail Authority { o
Accgptancedy Submitted by Recommended by royed by
( GuJs 177




7z CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00210

TITLE: Excess Land FB-10-0044-01-01 GSB Pipe DATE: 5/M17/2018
Basin 418-Design

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as frue, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factuai basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason {o believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification{s):

Attached as [indicate "none" if no
such Subcontractors are involved) are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons#Joint Venture
Acceptance

Signature Date
Ghassan Arigat — Project Manager/Director < / QV/ 18
7 ]

California Hi peed Rail Authority
Submitted by

Signaw R < DB O . Date
lenn Suitor - D-B Oversight Manager
&/29/ 204

Recommended by

Signature %/ : Date
Steven Milton- Design & Construction Manager
1 Shofig

Approval by ,—— 1
Signatur:

Terry Ogle — Director of Design & Construction
918
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